

ShopQuick Project Meeting Minutes

(Week 1-9)

Module: Enterprise Pro (COS-5019-B)

Project: ShopQuick-AI-driven Grocery Assistant

Team Leader/Speaker: Imtasal Nawaz

Team secretary: Muhammad Daud Zafar

❖ Week 1 (19 Jan – 23 Jan 2026)

Phase: Planning

Date: 21 January 2026

Time: 2:00 PM

Location: University Lab

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar
- Rizwan Javed
- Hassan Ali
- Hamza Naveed

Summary:

This initial meeting focused on understanding module requirements, assessment criteria, and expected deliverables, alongside early exploration of AI- based project ideas.

Discussion Points:

- Overview of coursework structure
- Understanding project expectations
- Initial brainstorming of AI-based solutions

Outcome:

- Agreement to pursue an AI-based application
- Preparation for client briefing and requirements gathering.

Evaluation:

This meeting established a clear foundation for the project and ensured alignment with module expectations. The team's early focus on AI solutions supported innovation and feasibility for future development stages.

❖ Week 2 (26 Jan – 30 Jan 2026)

Phase: Planning

Date: 28 January 2026

Time: 2:00 PM

Location: Lab

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar
- Rizwan Javed

- Hassan Ali
- Hamza Naveed

Summary:

The team focused on forming the group structure and initiating requirements gathering.

Discussion Points:

- Allocation of roles within the team
- Initial identification of system requirements
- Preparation and submission of JSON group file

Outcome:

- Roles finalised
- JSON file submitted
- Initial requirements gathering initiated

Evaluation:

Clear role allocation improved team coordination and accountability. This step ensured efficient workflow distribution and supported structured progress in subsequent phases.

❖ **Week 3 (02 Feb – 06 Feb 2026)**

Phase: Analysis & Design

Date: 05 February 2026

Time: 9:00 AM

Location: Lab

Attendance:

- Imtasal Nawaz

- Muhammad Daud Zafar
- Rizwan Javed
- Hassan Ali
- Hamza Naveed

Summary:

The team was allocated the ShopQuick project and began analysing the system requirements and background research.

Discussion Points:

- Understanding the AI-driven grocery assistant concept
- Conducting literature review on recommendation systems
- Identifying functional and non-functional requirements

Outcome:

- Project scope understood
- Literature review initiated
- Requirements analysis started

Evaluation:

This phase strengthened the theoretical foundation of the system. Identifying requirements early reduced ambiguity and supported effective system design decisions.

❖ Week 4 (09 Feb – 13 Feb 2026)

Phase: Analysis & Design

- Client Meeting

Date: 12 February 2026

Time: 10:00 AM

Location: Microsoft Teams

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar
- Rizwan Javed
- Hassan Ali
- Hamza Naveed
- Client: Ade Aina-Marshall

Summary:

The first official client meeting was conducted where the client explained the ShopQuick system in detail.

Discussion Points:

- AI-based grocery recommendation system
- Expected features and system scope
- Modular architecture requirement
- User interface expectations

Outcome:

- Functional and non-functional requirements clarified
- System direction validated by client

Evaluation:

Client interaction ensured that the system design aligned with real-world expectations. This reduced the risk of developing irrelevant features and improved requirement accuracy.

❖ **Week 5 (16 Feb – 20 Feb 2026)**

Phase: Analysis & Design

Date: 18 February 2026

Time: 2:00 PM

Location: Richmond Building

Summary:

The team progressed into system design and modelling based on gathered requirements.

Discussion Points:

- Creation of UML diagrams (use case, class, activity diagrams)
- Structuring system architecture
- Planning database schema

Outcome:

- UML diagrams developed
- System design initiated

Evaluation:

The use of UML diagrams improved system visualisation and supported clear communication of design structure. This contributed to a more organised and scalable architecture.

❖ **Week 6 (23 Feb – 27 Feb 2026)**

Phase: Analysis & Design

Date: 24 February 2026

Time: 2:00 PM

Location: Horton Building

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar
- Rizwan Javed
- Hassan Ali

Summary:

The team refined system design and developed user interface concepts.

Discussion Points:

- UI/UX design and wireframe creation
- Refinement of database schema
- Client feedback integration

Client Communication:

- Client provided feedback on requirements and design
- Suggested improvements for system structure

Outcome:

- UI/UX design completed
- System architecture refined

Evaluation:

Incorporating client feedback enhanced usability and system relevance. Iterative design improvements ensured alignment with user-centred design principles.

❖ **Week 7 (02 Mar – 06 Mar 2026)**

Phase: Implementation

Date: 05 March 2026

Time: 9:00 AM

Location: Lab

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar

Summary:

The development phase began with initial system implementation.

Discussion Points:

- Dataset preparation for recommendation system
- Flutter UI development started
- Planning recommendation logic

Client Communication (6 March Email):

- Client reviewed documentation
- Feedback included:
 - o Maintain modular architecture
 - o Add receipt upload feature
 - o Update revenue model

Outcome:

- Development phase initiated
- Client feedback incorporated

Evaluation:

Transitioning into implementation marked a critical milestone. Client feedback influenced system features, improving functionality and ensuring modular design.

❖ **Week 8 (09 Mar – 13 Mar 2026)**

Phase: Implementation

Date: 10 March 2026

Time: 2:00 PM

Location: Online

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar
- Rizwan Javed
- Hassan Ali
- Hamza Naveed

Summary:

Focus on development progress and system setup.

Discussion Points:

- Continuing Flutter development
- Preparing system for integration
- Setting up development environment

Client Communication:

- Client shared call recording
- Requested email for Azure access

Team Action:

- Provided university email
- Requested GitHub repository access

Outcome:

- Awaiting Azure setup
- Development progressing

Evaluation:

While development progressed as planned, dependency on external Azure access introduced risk. This highlighted the importance of contingency planning in project management.

❖ Week 9 (16 Mar – 19 Mar 2026)

Phase: Testing & Finalisation

Date: 16 March 2026

Time: 2:00 PM

Location: Richmond building

Attendance:

- Imtasal Nawaz
- Muhammad Daud Zafar
- Hamza Naveed

Summary:

Final preparation for system testing and deployment environment setup.

Discussion Points:

- Requested Azure environment access .
- System integration planning
- Testing preparation

Client Communication:

- Azure AD invitation sent
- Client confirmed environment setup late.

Outcome:

- Azure access denied.
- Ready for testing and debugging phase
- Final documentation initiated

Evaluation:

Delays in Azure access impacted deployment readiness and highlighted external dependency risks. The team adapted by focusing on testing preparation and documentation, ensuring continued progress despite constraints.

Overall Project Reflection:

The project followed a structured progression aligned with the planned development lifecycle, moving effectively from planning to implementation and testing. However, external dependencies such as Azure access introduced delays, demonstrating the importance of risk management and flexibility in project execution. Overall, the team maintained consistent progress, effectively incorporated client feedback, and demonstrated strong collaboration throughout the project lifecycle.